



Title	Contract Type	IFB Public Release	Bids Returned to ITR	Notice to Proceed Construction	Substantial Completion	General Description
Women's Restroom Expansion	GC	Friday, January 31, 2025	Monday, March 3, 2025	Monday, March 24, 2025	Friday, December 19, 2025	Installation of Women's Restroom Facilities at Maintenance Units #1, 2, 4 & 5
2025 PUSH 4 - ITS and Plaza Tech	GC	Friday, January 31, 2025	Monday, March 3, 2025	Monday, March 24, 2025	Friday, November 21, 2025	The PUSH 4 ITS project will expand the ITS network by ten (10) CCTV and three (3) DMS locations through out the PUSH 4 project from MM 123- MM 157
PUSH 4 Branding	GC	Friday, February 21, 2025	Friday, March 21, 2025	Monday, April 7, 2025	Friday, November 21, 2025	Toll Plaza Branding for Exit 120, 144 and Eastpoint Plaza
Water Conveyance System	PSE	Friday, February 21, 2025	Friday, March 21, 2025	Monday, April 7, 2025	Friday, November 21, 2025	The Water Conveyance System project will engage a consultant to inspect the condition of all water conveyance systems along the corridor. This includes the drain inlets, drainage outfalls, connecting pipe structures, and culvert structures. Upon completion of the inspection, the consultant will provide the Company with P,S,& E documents.
Truck Parking 6 North and South	GC	Friday, February 21, 2025	Monday, April 7, 2025	Monday, April 28, 2025	Monday, August 25, 2025	Rehabilitation of the truck parking lots at the 6 north and south travel plaza located at MM 108
Misc. Utility Connections	GC	Friday, March 14, 2025	Monday, April 28, 2025	Monday, May 19, 2025	Friday, November 21, 2025	Municipality Utility Connection at the Mishawaka Plaza
Grape Road Sidewalk and Fence Removal	GC	Friday, March 14, 2025	Monday, April 28, 2025	Monday, May 19, 2025	Thursday, June 26, 2025	Removal of Sidewalk and Fencing underneath the Grape Road Bridge with the ITR Right of Way
Gary East De-Watering	GC	Friday, March 21, 2025	Monday, April 21, 2025	Monday, May 12, 2025	Friday, July 11, 2025	Internal De-Watering System installation at Gary East Toll Plaza Tunnel
2025 Cell Tower Removal	GC	Friday, March 21, 2025	Monday, May 5, 2025	Monday, May 26, 2025	Monday, August 25, 2025	Removal of thirty-two (32) de-commissioned communication towers across the ITR corridor.
Salt Barn Recovers	GC	Friday, March 28, 2025	Monday, April 28, 2025	Monday, May 19, 2025	Monday, August 25, 2025	The Salt Facility Recover project will see the recovery of three (3) salt storage facilities across the corridor that have reached the end of service life. The project will also see the replacement of the garage doors and openers at each respective facility. The locations to be recovered are MM21.6 WB, MM37.5 EB, and MM 114 EB.
RW Re-Wire TP1N & 1S, SBM	GC	Friday, April 11, 2025	Monday, May 12, 2025	Monday, June 2, 2025	Friday, October 10, 2025	
2025 Structure Pavement Lighting	GC	Friday, April 11, 2025	Monday, May 26, 2025	Monday, June 16, 2025	Friday, November 14, 2025	Annual updates to structure pavement lighting through the ITR corridor
RW Light Expansion Study	RPT	Friday, April 18, 2025	Monday, May 19, 2025	Monday, June 9, 2025	Monday, September 8, 2025	The Roadway Lighting Expansion Study will focus on an Engineering Assessment Report for expanding the mainline roadway lighting through the barrier system from MM 0-20.
2025 Fencing	GC	Friday, April 18, 2025	Monday, June 2, 2025	Monday, June 23, 2025	Friday, November 14, 2025	Repairs and Replacements of Right of Way Fencing Throughout ITR Corridor
2025 Fall works Program	GC	Friday, July 11, 2025	Monday, August 11, 2025	Monday, September 8, 2025	Friday, November 14, 2025	Annual Minor Rehabilitations to pavement and bridge structures required by annual condition ratings
2025 Annual Friction Improvement	GC	Friday, July 11, 2025	Monday, August 11, 2025	Monday, September 8, 2025	Friday, November 14, 2025	Annual Friction Rehabilitations required by annual condition ratings
PUSH 2.1 MM 0- 10	PSE	Q1 2026	Q1 2026	Q2 2026	Q4 2027	General Engineering Services for plans, specifications, and estimates for planned major rehabilitations to bridge structures and minor pavement patching within the PUSH 2 corridor from MM 0-10.
PUSH 1.1 MM 20- 93	PSE	Q1 2027	Q1 2027	Q2 2027	Q4 2028	General Engineering Services for plans, specifications, and estimates for planned major rehabilitations to bridge structures and mainline pavement resurfacing within the PUSH 1 corridor from MM 20-93.
PUSH 5.0 MM 10-20	PSE	Q1 2027	Q1 2027	Q2 2027	Q4 2032	General Engineering Services for plans, specifications, and estimates for planned major rehabilitations to bridge structures and major mainline pavement rehabilitation within the PUSH 5 corridor from MM 10-20.
PUSH 3.1 MM 93-MM 123	PSE	Q1 2029	Q1 2029	Q2 2029	Q4 2030	General Engineering Services for plans, specifications, and estimates for planned minor rehabilitations to bridge structures and minor pavement patching within the PUSH 3 corridor from MM 93-123.
PUSH 5.0 MM 10-20	GC	Q1 2030	Q2 2030	Q1 2031	Q4 2032	General Contracting services for planned major rehabilitations to bridge structures and major mainline pavement rehabilitation within the PUSH 5 corridor from MM 10-20.
PUSH 2.1 MM 0- 10	GC	Q3 2026	Q4 2026	Q1 2027	Q4 2027	General contracting services are needed for the planned major rehabilitation of bridge structures and minor pavement patching within the PUSH 2 corridor from MM 0-10.
PUSH 1.1 MM 20- 93	GC	Q3 2027	Q4 2027	Q1 2028	Q4 2028	General Contracting services for planned major rehabilitations to bridge structures and mainline pavement resurfacing within the PUSH 1 corridor from MM 20-93.
PUSH 3.1 MM 93-MM 123	GC	Q3 2029	Q4 2029	Q1 2030	Q4 2030	General Contracting services for planned minor rehabilitations to bridge structures and minor pavement patching within the PUSH 3 corridor from MM 93-123.