

Lane Closure Report 4/27/2024 - 5/3/2024

Page 1 of 7			Revisions	Long Term Closures	Mile Markers			Abbreviations		
					MM 0: Illinois State Line MM 157: Ohio State Line			EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder	WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder	CL: Center Lane
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes	

Sat. 4/27

Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
Exit 3	Hammond	WB Entry Ramp Closed	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Thursday, 5/2 at 7:00 PM - Detour: 912/Cline Ave West to 41/Calumet Ave. Go South on 41/Calumet Ave to 141 St., East on 141st. Street to Toll Road Entrance
3.8 - 2.8	Hammond	WBPL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Monday 4/29 at 7:00 PM
Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
76.8 - 77	South Bend	WBOS Shoulder	12:00 AM	12:00 AM	Eastern	Guardrail Repair	Roadway	24 Hour Continuous Closure Ends on Monday, 9/29 at 7:00 AM

Sun. 4/28

Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
Exit 3	Hammond	WB Entry Ramp Closed	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Thursday, 5/2 at 7:00 PM - Detour: 912/Cline Ave West to 41/Calumet Ave. Go South on 41/Calumet Ave to 141 St., East on 141st. Street to Toll Road Entrance
3.8 - 2.8	Hammond	WBPL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Monday 4/29 at 7:00 PM
Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
76.8 - 77	South Bend	WBOS Shoulder	12:00 AM	12:00 AM	Eastern	Guardrail Repair	Roadway	24 Hour Continuous Closure Ends on Monday, 9/29 at 7:00 AM

Mon. 4/29

Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
0 - 0.3	Hammond	EBPL	4:00 AM	1:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	(Bifrost)
0.3 - 0	Hammond	WBPL	10:00 AM	5:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	(Bifrost)

Lane Closure Report 4/27/2024 - 5/3/2024

Page 2 of 7			Revisions	Long Term Closures	Mile Markers MM 0: Illinois State Line MM 157: Ohio State Line			Abbreviations EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder CL: Center Lane		
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes	

	0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
	1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
	Exit 3		WB Entry Ramp Closed	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Thursday, 5/2 at 7:00 PM - Detour: 912/Cline Ave West to 41/Calumet Ave. Go South on 41/Calumet Ave to 141 St., East on 141st. Street to Toll Road Entrance
	3.8 - 2.8		WBPL	12:00 AM	7:00 PM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Monday 4/29 at 7:00 PM
	9 - 10.5	Hammond	EBDL	7:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-RileyTCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
	Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
	Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
	11.5 - 9	Hammond	WBDL	7:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
	24 - 27.5	Portage - Michigan City	EBPL	7:00 PM	12:00 AM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	Closure Ends Tuesday, 4/30 at 7:00 AM
	24 - 27.5	Portage - Michigan City	EBIS Shoulder	7:00 AM	7:00 PM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	
	30.5 - 62	Portage - South Bend	EB & WB DL & PL	7:00 AM	3:00 PM	Central	Pothole Patching/Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	Exit 31	Valparaiso	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Eastern	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
	Exit 39	Michigan City	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
	Exit 49	LaPorte	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
	62 - 92	LaPorte - Elkhart	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge PM & Repair/Crack Sealing/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	76.8 - 77	South Bend	WBOS Shoulder	12:00 AM	7:00 AM	Eastern	Guardrail Repair	Roadway	
	78.5 - 76.8	Mishawaka - South Bend	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
	92 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Reflectors/Drain Cleaning/Herbicide Spraying	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	122 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	135.8 - 141	Howe - Angola	EB & WB IS & OS Shoulder	8:00 AM	5:00 PM	Eastern	Fence Replacement	Specialties/TCS	Moving Operation - Note: Crew will switch lanes during shift

Lane Closure Report 4/27/2024 - 5/3/2024

Page 3 of 7			Revisions	Long Term Closures	Mile Markers MM 0: Illinois State Line MM 157: Ohio State Line			Abbreviations EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder CL: Center Lane		
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes	

Tue. 4/30

Exit 0	Hammond	EB Entry Ramp from Indianapolis Blvd.	4:00 AM	5:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	Eastbound Entry Ramp from Indianapolis Blvd - Note: Crew will switch lanes during shift - Ramp will remain open (Bifrost)
Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
0.3 - 0	Hammond	WBDL	10:00 AM	5:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	(Bifrost)
0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
Exit 3	Hammond	WB Entry Ramp Closed	12:00 AM	12:00 AM	Central	Substructure Patching	Reith-Riley/TCS	24 Hour Continuous Closure Ends Thursday, 5/2 at 7:00 PM - Detour: 912/Cline Ave West to 41/Calumet Ave. Go South on 41/Calumet Ave to 141 St., East on 141st. Street to Toll Road Entrance
9 - 10.5	Hammond	EBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
11.5 - 9	Hammond	WBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday Friday 5/17 at 7:00 PM (Bifrost)
20.9 - 21.4	Lake Station	EBIS Shoulder	8:00 AM	5:00 PM	Central	Panel Sign Removal/Replacement	Core Bore/TCS	
24 - 27.5	Portage - Michigan City	EBIS Shoulder	7:00 AM	7:00 PM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	
24 - 27.5	Portage - Michigan City	EBPL	12:00 AM	7:00 AM	Central	Guardrail Enhancement	Reith-Riley/Specialties/TCS	
24 - 27.5	Portage - Michigan City	EBPL	7:00 PM	12:00 AM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	Closure Ends Wednesday, 5/1 at 7:00 AM
30.5 - 62	Portage - South Bend	EB & WB DL & PL	7:00 AM	3:00 PM	Central	Pothole Patching/Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
Exit 31	Valparaiso	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Eastern	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
Exit 39	Michigan City	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
Exit 49	LaPorte	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
62 - 92	LaPorte - Elkhart	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge PM & Repair/Crack Sealing/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas

Lane Closure Report 4/27/2024 - 5/3/2024

Page 4 of 7			Revisions	Long Term Closures	Mile Markers MM 0: Illinois State Line MM 157: Ohio State Line			Abbreviations EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder CL: Center Lane		
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes	

	78.5 - 76.8	Mishawaka - South Bend	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
	Exit 83	Mishawaka	WB Exit Ramps - Closed	7:00 PM	9:00 PM	Eastern	Wrong Ways System Testing	TAPCO	Exit 83 Westbound Exit Ramps Closed - Detour: To Exit, use Exit 92, Go North on SR 19 to Michigan 205 to US 12 West, to Michigan 62 South/Indiana SR 23.
	Exit 83	Mishawaka	EB Exit Ramps Closed	9:00 PM	11:00 PM	Eastern	Wrong Way System Testing	TAPCO	Eastbound Exit Ramps Closed - Detour: To Exit, use Exit 77, go South on SR 933 to SR 23 North.
	92 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Reflectors/Drain Cleaning/Herbicide Spraying	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	122 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	135.8 - 141	Howe - Angola	EB & WB IS & OS Shoulder	8:00 AM	5:00 PM	Eastern	Fence Replacement	Specialties/TCS	Moving Operation - Note: Crew will switch lanes during shift
	148.6 - 150.6	Angola - Ohio Turnpike	EBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	

Wed. 5/1

	Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
	Exit 0	Hammond	EB Entry Ramp from Indianapolis Blvd	4:00 AM	5:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	Eastbound Entry Ramp from Indianapolis Blvd - Note: Crew will switch lanes during shift - Ramp will remain open (Bifrost)
	Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
	0.3 - 2	Hammond	EB DL, CL & PL	4:00 AM	1:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	Moving Operation - Note: Crew will switch lanes during shift (Bifrost)
	0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
	1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
	Exit 3	Hammond	WB Entry Ramp Closed	12:00 AM	12:00 AM	Central	Substructure Patching	Reith-Riley/TCS	24 Hour Continuous Closure Ends Thursday, 5/2 at 7:00 PM - Detour: 912/Cline Ave West to 41/Calumet Ave. Go South on 41/Calumet Ave to 141 St., East on 141st. Street to Toll Road Entrance
	Exit 5	Hammond	EB Exit 5 - Exit RampsClosed	10:00 PM	12:00 AM	Central	Wrong Way System Testing	TAPCO	Eastbound Exit Ramp Closed - Detour: Use Exit 10 - Take US 41 South to SR 312, to SR 212 East to SR 912 South
	9 - 10.5	Hammond	EBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
	Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
	Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
	Exit 10	Hammond	WB Entrance Ramp - Closed	7:00 AM	12:00 AM	Central	Electrical Upgrades	Rieth-Riley/TCS	Westbound Entrance Ramp Closed - 24 Hour continuous closure ends Friday, 5/10 at 7:00 PM - Detour: Use Exit 5 - Take SR 912 North to SR 312, go West to US 41 North

Lane Closure Report 4/27/2024 - 5/3/2024

Page 5 of 7			Revisions	Long Term Closures	Mile Markers			Abbreviations			
						MM 0: Illinois State Line MM 157: Ohio State Line			EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder	WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder	CL: Center Lane
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes		

11.5 - 9	Hammond	WBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
----------	---------	------	----------	----------	---------	-----------------	----------------------------------	---

24 - 27.5	Portage - Michigan City	EBPL	12:00 AM	7:00 AM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	
-----------	-------------------------	------	----------	---------	---------	-----------------------	-----------------------------	--

24 - 27.5	Portage - Michigan City	EBPL	7:00 PM	12:00 AM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	Closure Ends Thursday, 5/2 at 7:00 AM
-----------	-------------------------	------	---------	----------	---------	-----------------------	-----------------------------	---------------------------------------

24 - 27.5	Portage - Michigan City	EBIS Shoulder	7:00 AM	7:00 PM	Central	Guardrail Enhancement	Reith-Riley/Specialties/TCS	
-----------	-------------------------	---------------	---------	---------	---------	-----------------------	-----------------------------	--

30 - 24.5	Valparaiso - Portage	WBDL	8:00 AM	5:00 PM	Central	Panel Sign Removal/Replacement	Core Bore/TCS	
-----------	----------------------	------	---------	---------	---------	--------------------------------	---------------	--

30.5 - 62	Portage - South Bend	EB & WB DL & PL	7:00 AM	3:00 PM	Central	Pothole Patching/Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
-----------	----------------------	-----------------	---------	---------	---------	---------------------------------------	---------	--

Exit 31	Valparaiso	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Eastern	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
---------	------------	--	---------	---------	---------	----------------------	---------	--

Exit 39	Michigan City	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
---------	---------------	--	---------	---------	---------	----------------------	---------	--

Exit 49	LaPorte	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
---------	---------	--	---------	---------	---------	----------------------	---------	--

55.9 -	LaPorte	EB - Travel Plaza South - Entry & Exit Closed	7:00 PM	9:00 PM	Central	Wrong Way System Testing	TAPCO	Moving Operation - 3 South (Eastbound) will be closed.
--------	---------	---	---------	---------	---------	--------------------------	-------	--

62 - 92	LaPorte - Elkhart	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge PM & Repair/Crack Sealing/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
---------	-------------------	-----------------	---------	---------	---------	---	---------	--

78.5 - 76.8	Mishawaka - South Bend	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
-------------	------------------------	------	---------	---------	---------	------------------	---------	--

92 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Reflectors/Drain Cleaning/Herbicide Spraying	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
----------	------------------	-----------------	---------	---------	---------	---	---------	--

122 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
-------------	----------------------	-----------------	---------	---------	---------	---------------------------------------	---------	--

135.8 - 141	Howe - Angola	EB & WB IS & OS Shoulder	8:00 AM	5:00 PM	Eastern	Fence Replacement	Specialties/TCS	Moving Operation - Note: Crew will switch lanes during shift
-------------	---------------	--------------------------	---------	---------	---------	-------------------	-----------------	--

143.4 - 141.4	Angola - Howe	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
---------------	---------------	------	---------	---------	---------	------------------	---------	--

Thu. 5/2

0.3 - 2	Hammond	EB DL, CL & PL	4:00 AM	1:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	Moving Operation - Note: Crew will switch lanes during shift (Bifrost)
---------	---------	----------------	---------	---------	---------	---------------------------	---------	--

0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
-----------	---------	---------------------	---------	---------	---------	--------------------	-------------------------	------------------

1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
-----------	---------	------	----------	----------	---------	-----------------------	-----------------	--

Exit 3	Hammond	WB Entry Ramp Closed	12:00 AM	7:00 PM	Central	Substructure Patching	Reith-Riley/TCS	Detour: 912/Cline Ave West to 41/Calumet Ave. Go South on 41/Calumet Ave to 141 St., East on 141st. Street to Toll Road Entrance
--------	---------	----------------------	----------	---------	---------	-----------------------	-----------------	--

Lane Closure Report 4/27/2024 - 5/3/2024

Page 6 of 7			Revisions	Long Term Closures	Mile Markers MM 0: Illinois State Line MM 157: Ohio State Line			Abbreviations EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder CL: Center Lane		
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes	

9 - 10.5	Hammond	EBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
----------	---------	------	----------	----------	---------	-----------------	----------------------------------	--

Exit 10	Hammond	WB Entrance Ramp - Closed	12:00 AM	12:00 AM	Central	Electrical Upgrade	Reith-Riley/TCS	Westbound Entrance Ramp Closed - 24 Hour continuous closure ends Friday, 5/12 at 7:00 PM - Detour: Use Exit 5 - Take SR 912 North to SR 312, go West to US 41 North
---------	---------	---------------------------	----------	----------	---------	--------------------	-----------------	---

Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
---------	---------	--	----------	----------	---------	-----------------	----------------------------------	---

Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Note: 24 Hour Continuous Closure Ends Friday 5/3 at 7:00 PM - Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
---------	---------	---	----------	----------	---------	-----------------	----------------------------------	--

11.5 - 9	Hammond	WBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
----------	---------	------	----------	----------	---------	-----------------	----------------------------------	---

24 - 27.5	Portage - Michigan City	EBIS Shoulder	7:00 AM	7:00 PM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	
-----------	-------------------------	---------------	---------	---------	---------	-----------------------	-----------------------------	--

24 - 27.5	Portage - Michigan City	EBPL	7:00 PM	12:00 AM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	Closure Ends Friday, 5/3 at 7:00 AM
-----------	-------------------------	------	---------	----------	---------	-----------------------	-----------------------------	-------------------------------------

24 - 27.5	Portage - Michigan City	EBPL	12:00 AM	7:00 AM	Central	Guardrail Enhancement	Reith-Riley/Specialties/TCS	
-----------	-------------------------	------	----------	---------	---------	-----------------------	-----------------------------	--

30.5 - 62	Portage - South Bend	EB & WB DL & PL	7:00 AM	3:00 PM	Central	Pothole Patching/Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
-----------	----------------------	-----------------	---------	---------	---------	---------------------------------------	---------	--

Exit 31	Valparaiso	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Eastern	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
---------	------------	--	---------	---------	---------	----------------------	---------	--

35.7 - 37.5	Valparaiso - Michigan City	EBDL	8:00 AM	5:00 PM	Central	Panel Sign Removal/Replacement	Core Bore/TCS	
-------------	----------------------------	------	---------	---------	---------	--------------------------------	---------------	--

Exit 39	Michigan City	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
---------	---------------	--	---------	---------	---------	----------------------	---------	--

Exit 49	LaPorte	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
---------	---------	--	---------	---------	---------	----------------------	---------	--

62 - 92	LaPorte - Elkhart	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge PM & Repair/Crack Sealing/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
---------	-------------------	-----------------	---------	---------	---------	---	---------	--

78.5 - 76.8	Mishawaka - South Bend	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
-------------	------------------------	------	---------	---------	---------	------------------	---------	--

92 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Reflectors/Drain Cleaning/Herbicide Spraying	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
----------	------------------	-----------------	---------	---------	---------	---	---------	--

122 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
-------------	----------------------	-----------------	---------	---------	---------	---------------------------------------	---------	--

135.8 - 141	Howe - Angola	EB & WB IS & OS Shoulder	8:00 AM	5:00 PM	Eastern	Fence Replacement	Specialties/TCS	Moving Operation - Note: Crew will switch lanes during shift
-------------	---------------	--------------------------	---------	---------	---------	-------------------	-----------------	--

144.4 - 142.4	Angola - Howe	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
---------------	---------------	------	---------	---------	---------	------------------	---------	--

Lane Closure Report 4/27/2024 - 5/3/2024

Page 7 of 7			Revisions	Long Term Closures	Mile Markers MM 0: Illinois State Line MM 157: Ohio State Line			Abbreviations EB: East Bound DL: Driving (Right) Lane OS: Outside Shoulder WB: West Bound PL: Passing (Left) Lane IS: Inside Shoulder CL: Center Lane		
Day	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes	

	Exit 0	Hammond	WB Exit Ramp to Indianapolis Blvd.	7:00 AM	4:00 PM	Central	Remove Luminaries from Overhead Signs	Midwestern Electric/TCS	Moving Operation - Note: Crew will be switching lanes during shift - Ramp will remain open
	0.3 - 2	Hammond	EB DL, CL & PL	4:00 AM	1:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	Moving Operation - Note: Crew will switch lanes during shift (Bifrost)
	0.5 - 1.4	Hammond	EB & WB OS Shoulder	7:00 AM	4:00 PM	Central	Install Luminaries	Midwestern Electric/TCS	Moving Operation
	1.2 - 3.1	Hammond	EBDL	12:00 AM	12:00 AM	Central	Substructure Patching	Rieth-Riley/TCS	24 Hour Continuous Closure Ends Wednesday 5/8 at 2:00 PM (Bifrost)
	2 - 0.3	Hammond	WB DL, CL & PL	10:00 AM	5:00 PM	Central	Diamond Grinding/Striping	ICC/TCS	Moving Operation - Note: Crew will switch lanes during shift
	9 - 10.5	Hammond	EBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
	Exit 10	Hammond	Right Lane Exit from Toll Booth to Cline Ave	12:00 AM	7:00 PM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Right Lane Only Closed - Exit to Cline Ave will remain open - (Bifrost)
	Exit 10	Hammond	WB Entrance Ramp - Closed	12:00 AM	12:00 AM	Central	Electrical Upgrade	Reith-Riley/TCS	Westbound Entrance Ramp Closed - 24 Hour continuous closure ends Friday, 5/12 at 7:00 PM - Detour: Take SR 912 North to SR 312, go West to US 41 North
	Exit 10	Hammond	Right Lane Entry from Cline Ave to Toll Booth	12:00 AM	7:00 PM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	Right Lane Only Closed - Entry from Cline Ave will remain open - (Bifrost)
	11.5 - 9	Hammond	WBDL	12:00 AM	12:00 AM	Central	Electrical Work	Midwestern Elec./Rieth-Riley/TCS	24 Hour Continuous Closure Ends Friday 5/17 at 7:00 PM (Bifrost)
	24 - 27.5	Portage - Michigan City	EBPL	12:00 AM	7:00 AM	Central	Guardrail Enhancement	Rieth-Riley/Specialties/TCS	
	30.5 - 62	Portage - South Bend	EB & WB DL & PL	7:00 AM	3:00 PM	Central	Pothole Patching/Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	Exit 31	Valparaiso	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Eastern	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
	Exit 39	Michigan City	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Gaurdrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
	Exit 49	LaPorte	EB & WB IS Shoulder Entry & Exit Ramps	7:00 AM	3:00 PM	Central	Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Ramp will remain open
	62 - 92	LaPorte - Elkhart	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge PM & Repair/Crack Sealing/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	78.5 - 76.8	Mishawaka - South Bend	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	
	92 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Reflectors/Drain Cleaning/Herbicide Spraying	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	122 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching/Guardrail Reflectors	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	135.8 - 141	Howe - Angola	EB & WB IS & OS Shoulder	8:00 AM	5:00 PM	Eastern	Fence Replacement	Specialties/TCS	Moving Operation - Note: Crew will switch lanes during shift