

Lane Closure Report 11-13 thru 11-19

Revision 3

Abbreviations

Page 1

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Wed. 11/17	Exit 3	Hammond	WB Entry Ramps Closed at Calumet Ave	12:00 AM	12:00 AM	Central	Bridge Deck Overlay	Rieth-Riely	24 Hour Continuous Closure Ends Monday 11/22, 5:00 AM - Detour: Take US 41 to Exit 5
	6.1 - 23.9 20 - 10	Hammond - Portage Lake Station - Hammond	EB & WB DL, CL, PL & Ramps WB DL, CL & PL	9:00 PM 9:00 AM	12:00 AM 2:00 PM	Central Central	Overhead Conductor Removal Patching	ARC/NIPSCO/LS Traff. Control Roadway	Rolling Closures - (Multipule) 10-15 Min. Traffic Holds - Closure Ends Thursday 11/18, 5:00 AM Moving Operation - Note: Crew will be switching lanes during shift - Will skip around construction areas
	47 - 48	Michigan City - LaPorte	EBPL	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Tuesday 11/23 11:59 PM
	51 - 52.5 61 - 62.5 64.5 - 92	LaPorte - South Bend LaPorte - South Bend LaPorte - Elkhart	EB & WB PL EB & WB PL EB & WB DL & PL	12:00 AM 12:00 AM 7:30 AM	5:00 PM 5:00 PM 2:30 PM	Central Central Central	Crossover Rehabilitation Crossover Rehabilitation Crack Sealing	Rieth-Riley / TCS Rieth-Riley / TCS Roadway	Moving Operation - Note: Crew will switcch lanes during shift - Will skip around construction areas
	93 - 144	Elkhart - Bristol	EB & WB -All Lanes- 10' Width Restriction	12:00 AM	12:00 AM	Eastern	Bridge Paving	Rieth-Riley / TCS	24 Hour Continuous 10' Width Restriction Ends Thursday 11/25 at 6:00 PM - No Oversize Loads - (PUSH 3.0) Detour is in Place Eastbound: Exit 72 (South Bend West), take US 31 South, continue East on US 20 then merge North on I-69 to Exit 144 (Angola) Westbound: Exit 144 (Angola) take I-69 South to US 20 West, continue to US 31 North to Exit 72 (South Bend West)
	93 - 99 99 - 105 93 - 106	Elkhart - Bristol Elkhart - Middlebury Elkhart - Middlebury	EBDL EBDL EBDL	10:00 AM 2:00 PM 8:00 AM	2:00 PM 8:00 PM 2:00 PM	Eastern Eastern Eastern	Stripe Stripe Grove	TCS (Rieth-Riley) TCS (Rieth-Riley) TCS (Rieth-Riley)	Extending off closure at MM 100.4 EBPL with Lane Lane Shift (PUSH 3.0) Extending into closures at MM 100.4 and MM 104.6 EBPL with Lane Shift Moving Operation - Note: Crew will skip around construction sites (PUSH 3.0)
	95.1 - 94.6 93 - 122	Mishawaka - Elkhart Elkhart - Angola	WB DL EB & WB PL	7:00 AM 8:00 AM	12:00 PM 12:00 AM	Eastern Eastern	Sign Installation Install Relective Markers	Martell / TCS TCS (Rieth-Riley)	(Smart Truck Parking) Moving Operations - Closure Ends Wednesday 11/17 at 9:00 PM - Working inside Closures as needed (PUSH 3.0)
	100.4 - 100.9	Bristol - Middlebury	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Work	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Saturday 12/11 at 5:00 PM (PUSH 3.0)
	102 - 100.4	Bristol	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Repair	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Saturday 12/11 at 5:00 PM (PUSH 3.0)
	104.6 - 105	Bristol - Middlebury	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Reconstruction	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/10 at 5:00 AM (PUSH 3.0)
	105.3 - 104.7	Middlebury - Bristol	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Reconstruction	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/10 at 5:00 AM (PUSH 3.0)
	121.5 - 122.4	Howe	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Rehabilitation	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/17 at 5:00 AM (PUSH 3.0)
	122.5 - 121.8	Howe	WBPL	7:00 AM	12:00 AM	Eastern	Bridge Work	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/17 at 5:00 AM (PUSH 3.0)
	124 - 156.8	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	137.3 - 137.5	Howe - Angola	EBOS Shoulder	12:00 AM	7:00 AM	Eastern	Bridge Repair	TCS / ITRCC	
	136 - 139	Howe - Angola	EBDL	7:00 AM	3:00 PM	Eastern	Bridge Repair/Crack Sealing	TCS / ITRCC/Roadway	
	137.3 - 137.5	Howe - Angola	EBOS Shoulder	3:00 PM	12:00 AM	Eastern	Bridge Repair	TCS / ITRCC	24 Hour Continuous Shoulder Closure Ends Friday 12/31
Thurs. 11/18	Exit 3	Hammond	WB Entry Ramps Closed at Calumet Ave	12:00 AM	12:00 AM	Central	Bridge Deck Overlay	Rieth-Riely	24 Hour Continuous Closure Ends Monday 11/22, 5:00 AM - Detour: Take US 41 to Exit 5
	6.1 - 23.9 20 - 10	Hammond - Portage Lake Station - Hammond	EB & WB DL, CL, PL & Ramps WB DL, CL & PL	12:00 AM 9:00 AM	5:00 AM 2:00 PM	Central Central	Overhead Conductor Removal Patching	ARC/NIPSCO/LS Traff. Control Roadway	Rolling Closures - (Multipule) 10-15 Min. Traffic Holds Moving Operation - Note: Crew will be switching lanes during shift - Will skip around construction areas
	30.5 - 52	Portage - South Bend	EBDL	7:00 AM	3:00 PM	Central	Crack Sealing	Roadway	Moving Operation - Note: Will skip around construction areas
	33.6 - 31.1	Michigan City - Valparaiso	WB DL	7:00 AM	5:00 PM	Central	Sign Instalation	Martell / TCS	(Breakaway Signs)

Lane Closure Report 11-13 thru 11-19

Revision 3

Abbreviations

Page 2

Revisions Long Term Closures

EB: East Bound
 DL: Driving Lane
 OS: Outside Shoulder
 WB: West Bound
 PL: Passing Lane
 IS: Inside Shoulder
 CL: Center Lane

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Thurs. 11/18	47 - 48	Michigan City - LaPorte	EBPL	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Tuesday 11/23 11:59 PM
	64.5 - 92	LaPorte - Elkhart	EB & WB DL & PL	7:30 AM	2:30 PM	Central	Crack Sealing	Roadway	Moving Operation - Note: Crew will switctch lanes during shift - Will skip around construction areas
	93 - 144	Elkhart - Bristol	EB & WB -All Lanes- 10' Width Restirction	12:00 AM	12:00 AM	Eastern	Bridge Paving	Rieth-Riley / TCS	24 Hour Continuous 10' Width Restriction Ends Thursday 11/25 at 6:00 PM - No Oversize Loads - (PUSH 3.0) Detour is in Place Eastbound: Exit 72 (South Bend West), take US 31 South, continue East on US 20 then merge North on I-69 to Exit 144 (Angola) Westbound: Exit 144 (Angola) take I-69 South to US 20 West, continue to US 31 North to Exit 72 (South Bend West)
	98 - 97	Bristol - Elkhart	WBOS Shoulder	8:00 AM	4:00 PM	Eastern	Spill Remediation	Enviroserve / TCS	
	100.4 - 100.9	Bristol - Middlebury	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Work	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Saturday 12/11 at 5:00 PM (PUSH 3.0)
	102 - 100.4	Bristol	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Repair	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Saturday 12/11 at 5:00 PM (PUSH 3.0)
	104.6 - 105	Bristol - Middlebury	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Reconstruction	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/10 at 5:00 AM (PUSH 3.0)
	105.3 - 104.7	Middlebury - Bristol	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Reconstruction	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/10 at 5:00 AM (PUSH 3.0)
	121.5 - 122.4	Howe	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Rehabilitation	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/17 at 5:00 AM (PUSH 3.0)
	122.5 - 121.8	Howe	WBPL	7:00 AM	12:00 AM	Eastern	Bridge Work	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/17 at 5:00 AM (PUSH 3.0)
	124 - 156.8	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	137.3 - 137.5	Howe - Angola	EBOS Shoulder	12:00 AM	7:00 AM	Eastern	Bridge Repair	TCS / ITRCC	
	138 - 141	Howe - Angola	EBDL	7:00 AM	3:00 PM	Eastern	Bridge Repair/ Crack Sealing	TCS / ITRCC/Roadway	
137.3 - 137.5	Howe - Angola	EBOS Shoulder	3:00 PM	12:00 AM	Eastern	Bridge Repair	TCS / ITRCC	24 Hour Continuous Shoulder Closure Ends Friday 12/31	
Fri. 11/19	Exit 3	Hammond	WB Entry Ramps Closed at Calumet Ave	12:00 AM	12:00 AM	Central	Bridge Deck Overlay	Rieth-Riely	24 Hour Continuous Closure Ends Monday 11/22, 5:00 AM - Detour: Take US 41 to Exit 5
	20 - 10	Lake Station - Hammond	WBDL	12:00 AM	2:00 PM	Central	Crack Sealing	Roadway	Moving Operation - Note: Crew will skip around construction areas
	30.5 - 52	Portage - South Bend	EBDL	7:00 AM	3:00 PM	Central	Crack Sealing	Roadway	Moving Operation - Note: Will skip around construction areas
	36.6 - 38.4	Valparaiso - Michigan City	EBDL	7:00 AM	5:00 PM	Central	Sign Installation	Martell / TCS	(Breakaway Signs)
	47 - 48	Michigan City - LaPorte	EBPL	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Tuesday 11/23 11:59 PM
93 - 144	Elkhart - Bristol	EB & WB -All Lanes- 10' Width Restirction	12:00 AM	12:00 AM	Eastern	Bridge Paving	Rieth-Riley / TCS	24 Hour Continuous 10' Width Restriction Ends Thursday 11/25 at 6:00 PM - No Oversize Loads - (PUSH 3.0) Detour is in Place Eastbound: Exit 72 (South Bend West), take US 31 South, continue East on US 20 then merge North on I-69 to Exit 144 (Angola) Westbound: Exit 144 (Angola) take I-69 South to US 20 West, continue to US 31 North to Exit 72 (South Bend West)	

Lane Closure Report 11-13 thru 11-19

Revision 3

Abbreviations

Page 3

Revisions Long Term Closures

EB: East Bound WB: West Bound
 DL: Driving Lane PL: Passing Lane CL: Center Lane
 OS: Outside Shoulder IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Fri. 11/19	100.4 - 100.9	Bristol - Middlebury	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Work	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Saturday 12/11 at 5:00 PM (PUSH 3.0)
	102 - 100.4	Bristol	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Repair	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Saturday 12/11 at 5:00 PM (PUSH 3.0)
	104.6 - 105	Bristol - Middlebury	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Reconstruction	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/10 at 5:00 AM (PUSH 3.0)
	105.3 - 104.7	Middlebury - Bristol	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Reconstruction	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/10 at 5:00 AM (PUSH 3.0)
	121.5 - 122.4	Howe	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Rehabilitation	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/17 at 5:00 AM (PUSH 3.0)
	122.5 - 121.8	Howe	WBPL	7:00 AM	12:00 AM	Eastern	Bridge Work	Rieth-Riley / TCS	Lane Shift - 24 Hour Continuous Closure Ends Friday 12/17 at 5:00 AM (PUSH 3.0)
	126 - 156.8	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	137.3 - 137.5	Howe - Angola	EBOS Shoulder	12:00 AM	12:00 AM	Eastern	Bridge Repair	TCS / ITRCC	24 Hour Continuous Shoulder Closure Ends Friday 12/31