

# Lane Closure Report 2-4 thru 2-10

## Abbreviations

Page 1

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Sat. 2/4	Exit 24 Portage Barrier	Portage	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open
	Exit 96	Elkhart	Oversize Lane Closed	12:00 AM	6:00 PM	Eastern	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open
Sun. 2/5									
Mon. 2/6	0.6 - 0.8	Hammond	WBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	2.8 4.6	Hammond	EBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	Exit 5	Hammond	EB Exit Ramp OS Shoulder to 141st, Street	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 5	Hammond	WBOS Shoulder Entry Ramp	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	29.4 - 30.1	Portage - Valparaiso	EBPL	8:00 AM	2:00 PM	Central	Cable Rail Repair	Roadway	
	Exit 39 Michigan City	Michigan City	Oversize Lane Closed	7:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Thursday 2/9 at 6:00 PM
	Exit 49 LaPorte	LaPorte	Oversize Lane Closed	7:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Thursday 2/9 at 6:00 PM
	62 - 90.5	LaPorte - Elkhart	EB & WB DL & PL	7:30 AM	2:30 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	93.5 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
127 - 156.8	Howe - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas	
148 - 150.6	Angola - Ohio Turnpike	EBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway		
Tues. 2/7	0.6 - 0.8	Hammond	WBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	1. - 20	Hammond - Lake Station	EB & WB PL	8:00 AM	2:00 PM	Central	Drain Cleaning	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	2.8 4.6	Hammond	EBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	Exit 5	Hammond	EB Exit Ramp OS Shoulder to 141st, Street	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 5	Hammond	WBOS Shoulder Entry Ramp	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	31.5 - 32.8	Valparaiso - Michigan City	EBPL	8:00 AM	11:00 AM	Central	Cable Repair	Roadway	
Exit 39 Michigan City	Michigan City	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Thursday 2/9 at 6:00 PM	
Exit 49 LaPorte	LaPorte	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Thursday 2/9 at 6:00 PM	

# Lane Closure Report 2-4 thru 2-10

## Abbreviations

Page 2

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
<b>Tues. 2/7</b>	62 - 90.5	LaPorte - Elkhart	EB & WB DL & PL	7:30 AM	2:30 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	93.5 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	127 - 156.8	Howe - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	130.6 - 128	Angola - Howe	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
<b>Wed. 2/8</b>	0.6 - 0.8	Hammond	WBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	3.9 - 4.3	Hammond	EBPL	8:00 AM	2:00 PM	Central	Guardrail Repair	Roadway	
	Exit 5	Hammond	EB Exit Ramp OS Shoulder to 141st, Street	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 5	Hammond	WBOS Shoulder Entry Ramp	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 31 Valparaiso	Valparaiso	Oversize Lane Closed	7:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Saturday 2/11 at 6:00 PM
	Exit 39 Michigan City	Michigan City	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Thursday 2/9 at 6:00 PM
	Exit 49 LaPorte	LaPorte	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Thursday 2/9 at 6:00 PM
	62 - 90.5	LaPorte - Elkhart	EB & WB DL & PL	7:30 AM	2:30 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	93.5 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	127 - 156.8	Howe - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	130.6 - 128	Angola - Howe	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
<b>Thurs. 2/9</b>	0.6 - 0.8	Hammond	WBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	6.9 - 7.3	Hammond	EBOS Shoulder	8:00 AM	2:00 PM	Central	Guardrail Realignment	Roadway	
	Exit 5	Hammond	EB Exit Ramp OS Shoulder to 141st, Street	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 5	Hammond	WBOS Shoulder Entry Ramp	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 31 Valparaiso	Valparaiso	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Saturday 2/11 at 6:00 PM
	Exit 39 Michigan City	Michigan City	Oversize Lane Closed	12:00 AM	6:00 PM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open
	Exit 49 LaPorte	LaPorte	Oversize Lane Closed	12:00 AM	6:00 PM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open
	62 - 90.5	LaPorte - Elkhart	EB & WB DL & PL	7:30 AM	2:30 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	93.5 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	127 - 156.8	Howe - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	130.6 - 128	Angola - Howe	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas

# Lane Closure Report 2-4 thru 2-10

## Abbreviations

Page 3

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Fri. 2/10	0.6 - 0.8	Hammond	WBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	2.8 4.6	Hammond	EBOS Shoulder	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	
	4.5 - 4	Hammond	WBDL	8:00 AM	2:00 PM	Central	Guardrail Repair	Roadway	
	Exit 5	Hammond	EB Exit Ramp OS Shoulder to 141st, Street	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 5	Hammond	WBOS Shoulder Entry Ramp	7:00 AM	5:00 PM	Central	Electrical for Lighting	Martell / TCS	Shoulder Closure Only - Note: Ramp will remain open
	Exit 31 Valparaiso	Valparaiso	Oversize Lane Closed	12:00 AM	12:00 AM	Central	Modernized Lane Equip. & Processing	ITRCC	Note: Oversize lane only closed - Toll Plaza will remain open 24 Hour Continuous Closure Ends Saturday 2/11 at 6:00 PM
	62 - 90.5	LaPorte - Elkhart	EB & WB DL & PL	7:30 AM	2:30 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	93.5 - 124	Elkhart - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Crack Sealing Shoulder	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	127 - 156.8	Howe - Angola	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	146 - 143.4	Ohio Turnpike - Angola	WBDL	7:00 AM	3:00 PM	Eastern	Guardrail Repair	Roadway	